
 

Monthly Report on Avery UAO – October 25, 2013 
 
To: 
 
Earl Liverman 
US EPA, Region 10 
Coeur d’Alene Field Office 
1910 Northwest Blvd, Suite 208 
Coeur d’Alene, ID 83814 
 
As required in the UAO (CERCLA-10-2013-0094) this document is the written report of 
progress. 
 
“Each such report shall describe all significant developments during the preceding period, 
including the actions performed and any problems encountered, analytical data received during 
the reporting period, and the developments anticipated during the next reporting period, 
including a schedule of actions to be performed, anticipated problems, and planned resolutions of 
past or anticipated problems”. 
 
Significant Developments During the Preceding Period 
 

1. None. 
 
Actions Performed 
 

2. Placed additional riprap around concrete blocks around sewer facility at the request of 
Avery Sewer. 

3. Installed locked gate at main entrance. 
4. Completed seeding and mulching. 
5. Installed “No Trespassing” signs along highway and river.   
6. Placed large boulders at other entry points. 

 
Problems Encountered 
 

7.  None. 
 
Analytical Data Received 
 

 
8. Final analytical data have been received on samples taken at the limits of excavation.  

These data are available to EPA upon request. 
9. Final analytical data have been received on samples taken from the water treatment 

system.  These data are available to EPA upon request. 
 

Developments Anticipated During the Next Reporting Period 
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10. Transmittal of draft Monitoring Plan and Completion Report to EPA. 
 
Schedule of Actions to be Performed 
 

11. None. 
 
Anticipated Problems 
 

12. None. 
 
Planned Resolutions of Past or Anticipated Problems 
 

13. None. 
 
 
Photos (in separate attachments) 
 
Additional Sewer Facility Protection. 
Gate at Main Entrance. 
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